REVERSE-ENGINEERED WA MICROGRID CASE STUDY #02 - PAGE 1 OF 6 (EXECUTIVE ARCHITECTURE) ERAWA Distribution Licence EDL10 & Retail Licence ERL33 (Granted 2024)

Eglinton Village Energy Pty Ltd (Zenith Connected Energy Subsidiary)

Eglinton Village (Cedar Woods) —
Masterplanned Residential Community Microgrid

Complete 10-Phase Forensic Breakdown: Who started it, who handed the baton to whom, what went wrong in the Western
Power Q&A phase, how Zenith engineered the 'Skinny Connection', ERAWA licensing Q&A, EPC construction, and 25-year
retail/VPP operations.

® WITH MICROGRID (THE PHASE 6 'SKINNY CONNECTION®
PIVOT)

PROJECT IDENTITY & SCALE WITHOUT MICROGRID (THE PHASE 5 WESTERN POWER

SHOCK)

Developer: Cedar Woods Properties Limited (ASX: CWP — Ben

Rosser, WA State Manager) 10-15 MVA Standard Residential Estate Demand ( 1,270
1,600 homes x ~4.7-5.5 kVA ADMD ) - Multi-million-dollar
Western Power upstream 22kV feeder/substation headworks

charge + multi-year connection queue delay.

Compressed by ~70% to a <4.0 MVA 'Skinny Connection' at a
single 22kV boundary meter + 6.0 MWh Central Community
Battery (BESS) + Private Underground HV/LV Network +
Mandatory Rooftop Solar / Heat Pump / EV VPP orchestration.

Location: Eglinton, WA (Far North-West Metropolitan Corridor,
City of Wanneroo, adjacent to new Eglinton Metronet

Train Station)

Land & Yield: 86 Hectares | ~1,270 Green-Title Residential Homes

+ Commercial Town Centre + Primary School Commercial Result: $0 Microgrid CapEx to Cedar Woods (Turnkey

BOO by Zenith) | Eliminated multi-million-dollar Western Power
headworks | Delivers 20%-25% Electricity Bill Discount to
Homeowners vs Synergy Home Plan (A1) Tariff.

North-West Corridor (Pinjar /| Yanchep [ Neerabup
22kV Feeders) — Severe Rapid-Growth Feeder
Constraint

Substation:

Legal Category: Green-Title Masterplanned Residential Estate (1,270+

Homes Crossing Public Roads)

-

Early Stealth & Planning (Phases 1-3) | ® Western Power Q&A Shock & Zenith Pivot (Phases 4-6) | @ Licence Q&A, Build & Titles
(Phases 7-9) | ® 25-Yr Operations (Phase 10)

i@ VISUAL 10-PHASE TIMELINE AT A GLANCE (FROM FIRST LAND PURCHASE TO 25-
YEAR VPP OPERATIONS)

e

PHASE 7
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ERAWA 21-Day

PHASE 1
T - 48 Months

PHASE 2
T - 36 Months

PHASE 3
T - 24 Months

PHASE 4
T - 20 Months

Cossill & Webley +

PHASE 5
T - 16 Months

The Western

PHASE 6
T - 12 Months

The Zenith

PHASE 8 PHASE 9
T - 5 Months T=20

WAPC Power

PHASE 10

T + 1 Month to

25+ Years

Broadacre CLE Town Planning Emerge Associates Underground

Acquisition of 86
Hectares Next to
Future Eglinton
Train Station

Lodges Local
Structure Plan
(1,270 Green-Title
Lots)

Lodges EPA
Referral & WAPC
Subdivision Form
1A

UPD Calculate 10-
15 MVA Estate
Load & Lodge
Western Power
ENAR

Power Q&A Shock:
Massive Feeder
Upgrade Cost &
Multi-Year Queue

Microgrid Deal: 15
MVA Compressed
to =4 MVA 'Skinny
Connection' + 6
MWh BESS

Public Q&A &
Grant of Licence
EDL10
(Distribution) &
ERL33 (Retail)

22 COMPLETE BATON-HANDOFF ROSTER (EVERY FIRM, CONSULTANT, CONTRACTOR & REGULATOR ON EGLINTON VILLAGE (EDL10))

Common

Trenching, Central

Community BESS
Install & WP Relay
Q&A

Clearance Signed
by Zenith, Titles
Issued & Display
Village Energized

Ongoing
Operations:
Resident Billing
(20-25% Off),
Solar Sponge &
Phase 2 Home VPP




DEVELOPER [ LANDOWNER

Cedar Woods Properties Limited (ASX: CWP — Ben
Rosser, WA State Manager)

GRID OPERATOR (Q&A SHOCK)

Western Power (North-West Corridor Access
Planning Team)

TOWN PLANNING & URBAN DESIGN

CLE Town Planning + Design (08) 9382 1233 &
RobertsDay (Hatch)

MICROGRID IPP [ BOO WINNER

Eglinton Village Energy Pty Ltd (Zenith Connected
Energy — Rob Breden & Thomas Friberg)

ENVIRONMENTAL & WATER

Emerge Associates (EPA s.38 &
Bushforever/Carnaby's Cockatoo approvals) + Water
Corp

ECONOMIC REGULATOR

Economic Regulation Authority of WA (ERAWA —
EDL10 & ERL33 21-day public Q&A)

CIVIL & HV ENGINEERING

Cossill & Webley (C&W) (08) 9422 5800 (Civil) &
Underground Power Development (UPD) (08) 9381
3688 (HV)

EPC CONSTRUCTION & CIVIL

DMC / RJ Vincent (Civil Trenching) + Zenith
Connected Energy EPC Delivery Team




CASE STUDY #02 - EGLINTON VILLAGE (EDL10) - PAGE 2 OF 6 - PHASES 1& 2 (T-60MTO T - 36M) ERAWA Distribution Licence EDL10 & Retail Licence ERL33 (Granted 2024)

® Early Stealth Land Assembly, SPV/GST Trigger & Town Planning Structure Plan

PHASE 1 T — 48 Months (2020) ) ® STAGE A: STEALTH LAND & PLANNING PHASE 2 T — 36 Months (2021) ) ® STAGE A: STEALTH LAND & PLANNING

Broadacre Acquisition of 86 Hectares Next to Future Eglinton Train Station CLE Town Planning Lodges Local Structure Plan (1,270 Green-Title Lots)

® PLAIN-ENGLISH TRANSLATION (WHAT ACTUALLY HAPPENS & WHY) ® PLAIN-ENGLISH TRANSLATION (WHAT ACTUALLY HAPPENS & WHY)
Cedar Woods hires CLE Town Planning + Design to draw up the street grid for 1,270 separate house

blocks, parks, and roads. Because everyday Australian homebuyers want 'Green-Title' freestanding

Cedar Woods (one of Australia's biggest residential land developers) buys an 86-hectare coastal
paddock in Eglinton, right next to where the government is building the new Metronet Eglinton

Train Station. They plan to build 1,270 family homes, a shopping village, and a primary school. At
this earliest stage, they set up their project company, register for GST to claim back 10% on the
land purchase, and brief their town planners.

B DEEP FORENSIC FACTS (EXACT ENTITIES, NUMBERS, DATES & FILINGS)

Cedar Woods Properties Limited (ASX: CWP) acquired the 86-hectare urban-deferred landholding on
Marmion Avenue / Pipidinny Road, Eglinton in the City of Wanneroo.

Masterplan yield: ~1,270 green-title residential lots plus a commercial town centre, grocery anchor, and
primary school immediately abutting the Metronet Yanchep Rail Extension (Eglinton Station).

Matches Thomas Friberg's exact Residential Goldilocks Rule from your interview: '~75 hectares / ~1,600
homes is where a greenfield residential estate hits ~10-15 MVA of demand and becomes a commercial
slam-dunk for a Zenith microgrid.'

». BATON HANDOFF: Cedar Woods Acquisitions & Board (Nathan Blackburne / Ben Rosser) =

Cedar Woods WA Development Director & External Town Planners (CLE / RobertsDay)

Trigger Event: Settlement of 86 ha Eglinton land parcel & project feasibility launch

% Q&A & FRICTION IN THIS PHASE

Internal investment committee Q&A: staging
1,270 lots to match the Metronet station
opening date while managing northern corridor

# Al DATA TRAIL & = PHONE QUESTION

Data Caught: ASIC SPV Registration + ABR GST
Activation + ASX Acquisition Announcement +
Landgate Title Transfer.

infrastructure headworks.

Ask on Call: To Cedar Woods / Residential
Developer: 'When evaluating a 75—100 ha
masterplanned parcel in a growth corridor like
Eglinton, Bullsbrook, or Pinjarra, how much per lot
do you initially plug into your feaso for Western
Power headworks?'

homes on public streets maintained by the local council (City of Wanneroo), every power cable in
the estate will have to cross public roads—which means if they ever use a private microgrid, that
provider MUST hold an ERAWA EDL distribution licence.

B DEEP FORENSIC FACTS (EXACT ENTITIES, NUMBERS, DATES & FILINGS)

e CLE Town Planning + Design and RobertsDay lodged the Eglinton Local Structure Plan with the City of
Wanneroo and WAPC ( SLIP DPLH-024 ).
Designed ~1,270 individual Green-Title residential lots across multiple stages, with all internal roads
dedicated to the Crown / City of Wanneroo.
Because roads are public Crown land, no embedded network operator using licence exemptions (like
Enpowered, EnergyTec, or strata operators) can legally wire the estate—only an ERAWA EDL licensee
( Zenith Connected Energy ) can.

». BATON HANDOFF: Cedar Woods Development Manager >
CLE Town Planning + Design - City of Wanneroo & WA Planning Commission (WAPC)
Trigger Event: Formal lodgement of the Eglinton Local Structure Plan ( DPLH-024 )

% Q&A & FRICTION IN THIS PHASE # Al DATA TRAIL & = PHONE QUESTION

Council & WAPC Q&A on transit-oriented densities
around Eglinton Train Station, Public Open Space
(POS) allocations, and acoustic treatments along
Marmion Avenue [ rail corridor.

Data Caught: SLIP WAPC Structure Plans
( slip_structure_plans_dplh024.geojson ) + City

of Wanneroo Council Minutes.

Ask on Call: To CLE Town Planning (08) 9382
1233 : 'After working on Eglinton Village with Cedar
Woods, are you now building dedicated community
battery reserve lots into your initial Structure Plans
for other estates in constrained corridors?’




CASE STUDY #02 - EGLINTON VILLAGE (EDL10) - PAGE 3 OF 6 - PHASES 3 &4 (T-24MTO T - 20M) ERAWA Distribution Licence EDL10 & Retail Licence ERL33 (Granted 2024)

® Environmental (EPA s.38) & Water Corp Clearances
-> Civil/HV Engineer Lodges Western Power ENAR

PHASE 3 T - 24 Months (2022) ® STAGE A: STEALTH LAND & PLANNING PHASE 4 T - 20 Months (Late 2022) ® STAGE B: THE WESTERN POWER SHOCK & MICROGRID PIVOT

Emerge Associates Lodges EPA Referral & WAPC Subdivision Form 1A Cossill & Webley + UPD Calculate 10-15 MVA
Estate Load & Lodge Western Power ENAR

® PLAIN-ENGLISH TRANSLATION (WHAT ACTUALLY HAPPENS & WHY)

Before Cedar Woods can clear the coastal scrub and start earthworks for Stage 1, their
environmental consultants (Emerge Associates) have to get clearance from the EPA and Federal Cedar Woods hands the engineering baton to WA's powerhouse subdivision duo: Cossill & Webley
environmental authorities (protecting Carnaby's Black Cockatoo habitat), while lodging the formal (civil engineers) and Underground Power Development / UPD (specialist underground power

WAPC Subdivision Application ( Form 1A ). This locks in the Stage 1 civil construction schedule. engineers). UPD calculates that 1,270+ modern all-electric homes plus a shopping centre and
school will demand ~10 to 15 MVA of electricity. UPD submits the official ENAR connection request

to Western Power.

® PLAIN-ENGLISH TRANSLATION (WHAT ACTUALLY HAPPENS & WHY)

B DEEP FORENSIC FACTS (EXACT ENTITIES, NUMBERS, DATES & FILINGS)

e Emerge Associates prepared the environmental assessments, Bushfire Management Plan (BMP), and
Local Water Management Strategy (LWMS) for EPA /| DWER sign-off.

Cedar Woods lodged the Stage 1-3 WAPC Subdivision Applications ( Form 1A ), receiving conditional
subdivision approval subject to standard Western Power and Water Corporation servicing clearances. Underground Power Development (UPD)
Using Western Power's residential ADMD (~4.7 to 5.5 kVA per dwelling + commercial town centre load),
a 1,270-1,600 lot precinct requires 10 MVA to 15 MVA of firm feeder capacity.

B DEEP FORENSIC FACTS (EXACT ENTITIES, NUMBERS, DATES & FILINGS)

e Cedar Woods appointed Cossill & Webley (C&W) (08) 9422 5800 as lead civil engineer and
(08) 9381 3688 as specialist HV/LV electrical designer.

Water Corporation headworks extensions for scheme water and Alkimos wastewater catchment

connections were locked in.
UPD submitted the formal Western Power Electricity Network Access Request ( ENAR ) for the multi-
. stage Eglinton Village subdivision.
7~ BATON HANDOFF: CLE Town Planning & Cedar Woods =
Emerge Associates - EPA ( DWER-120 ) & WAPC Subdivision Branch
> BATON HANDOFF: Cedar Woods Development Manager >

Trigger Event: Lodgement of EPA referral & WAPC Form 1A Subdivision Application
Cossill & Webley (Civil) + Underground Power Development [ UPD (HV Electrical) > Western Power

. Trigger Event: Lodgement of Western Power Subdivision ENAR & Master Load Forecast
% Q&A & FRICTION IN THIS PHASE ® Al DATA TRAIL & =~ PHONE QUESTION

EPA & Federal EPBC Q&A regarding coastal heath Data Caught: SLIP EPA Referrals
clearing offsets and karst/limestone geotechnical ( dwer120.geojson ) + Clearing Permits % Q&A & FRICTION IN THIS PHASE # Al DATA TRAIL & . PHONE QUESTION
earthworks conditions. ( dwer116.geojson ) + WAPC Conditional Technical Q&A with Western Power over north-west Data Caught: Western Power Network Opportunity
Subdivision Approval. corridor feeder loading (Alkimos/Yanchep/Pinjar Map showing northern corridor feeder congestion
22kV network) where half a dozen competing + Civil engineering tender documents naming C&W

Ask on Call: To Environmental / Planning Lead: 'Once . )
estates were simultaneously requesting power. and UPD.

conditional subdivision approval drops from WAPC,

how much pressure is on the engineering team to Ask on Call: To Underground Power Development

lock in the Western Power servicing agreement so (UPD) (08) 9381 3688 : 'You guys designed the

HYH 1 ?I

SEGE 1 Cvis] USea st SEiElee underground power transition at Eglinton Village—
when you submit a 10—15 MVA residential ENAR
today, which substations are giving you the worst
headworks shocks?'




CASE STUDY #02 - EGLINTON VILLAGE (EDL10) - PAGE 4 OF 6 - PHASES 5 & 6 (T-18M TO T - 12M) ERAWA Distribution Licence EDL10 & Retail Licence ERL33 (Granted 2024)

® THE SWEET SPOT: The Western Power 'Shock Letter' Q&A >
Calling Zenith & Engineering the =4 MVA 'Skinny Connection'




® STAGE B: THE WESTERN POWER SHOCK &
MICROGRID PIVOT

PHASE T - 16 Months (Early 2023) — @ #1 AI
5 INTERCEPT WINDOW

The Western Power Q&A Shock: Massive Feeder Upgrade Cost & Multi-Year Queue

® PLAIN-ENGLISH TRANSLATION (WHAT ACTUALLY HAPPENS & WHY)

Western Power comes back to UPD and Cedar Woods with bad news: because the entire Alkimos—
Eglinton—Yanchep coastal strip is booming at the same time (plus the new Metronet electric train
line!), the existing 22kV power lines cannot supply 10-15 MVA to Eglinton Village. Unless Cedar
Woods pays millions of dollars upfront for upstream feeder/substation upgrades and waits in a
multi-year queue, they won't have enough power for their later stages!

B DEEP FORENSIC FACTS (EXACT ENTITIES, NUMBERS, DATES & FILINGS)

e Western Power's northern corridor 22kV feeders (out of Pinjar/Neerabup toward Yanchep) were heavily
committed across competing estates and the Metronet Yanchep Rail Extension traction load.

Supplying a conventional 10-15 MVA estate load required multi-million-dollar customer-funded
upstream HV feeder reinforcement and long lead-time substation works.

Even worse, standard Western Power rules meant that if every new home installed 5-6.6 kW of rooftop
solar, Western Power'shosting capacity limits would trip inverters off during midday sun while still
requiring 15 MVA of peak evening import capacity.

s,

7~ BATON HANDOFF: Western Power Access Planning Team =

Underground Power Development (UPD) + Cossill & Webley - Cedar Woods WA Executive Team
Trigger Event: Western Power Feasibility Study Verdict flagging multi-million-dollar upstream augmentation

% Q&A & FRICTION IN THIS PHASE # Al DATA TRAIL & . PHONE QUESTION

Months of Q&A between UPD, C&W, and Western
Power exploring whether staging the subdivision
could defer the upstream HV feeder trigger—
discovering that Stage 2/3 would hit a hard wall.

Data Caught: Our Al catches this exact pattern at
Phase 1-3 by flagging every >75 ha / >1,000-lot
residential SPV or structure plan inside a <5 MVA
substation catchment.

Ask on Call: To Cossill & Webley (08) 9422 5800 :
'When Western Power comes back with a multi-
million-dollar feeder upgrade quote on a 1,000~

lot estate like Eglinton, at what dollar per lot

does the developer tell you to call Zenith for a
microgrid alternative?'

PHASE 6 T - 12 Months (Mid 2023) ® STAGE B: THE WESTERN POWER SHOCK & MICROGRID PIVOT

The Zenith Microgrid Deal: 15 MVA Compressed
to =4 MVA 'Skinny Connection' + 6 MWh BESS

® PLAIN-ENGLISH TRANSLATION (WHAT ACTUALLY HAPPENS & WHY)

Instead of paying Western Power millions for new poles and wires, Cedar Woods and UPD bring in
Thomas Friberg and Rob Breden at Zenith Connected Energy. Together, they design a brilliant
solution: Zenith will build a private underground power network and install a massive 6.0 MWh
Community Battery inside Eglinton Village at Zenith's own expense! Because the battery and
rooftop solar supply the evening peak, the entire 1,270-home estate only needs a tiny <4.0 MVA
'Skinny Connection' from Western Power—saving millions in headworks and giving every resident
20%-25% cheaper electricity!

B DEEP FORENSIC FACTS (EXACT ENTITIES, NUMBERS, DATES & FILINGS)

e Cedar Woods partnered with Zenith Connected Energy ( Eglinton Village Energy Pty Ltd )ona
turnkey Build-Own-Operate ( BOO ) community energy network—the exact case study Thomas Friberg
walked you through in your interview ( recording-2026-10-16-06-44-04.txt lines 409-488)!

1. The 'Skinny Connection' Compression: Compressed a ~10-15 MVA standard estate peak load down to
a =4.0 MVA Master Boundary Connection from Western Power—fit within existing feeder capacity
today with zero upstream substation upgrade.

2. Central Community BESS: Zenith funded and deployed up to 6.0 MWh of central community
battery storage on a dedicated utility reserve lot inside the estate.

3. Design Guidelines & Restrictive Covenants: Every home buyer receives a solar/energy rebate package
and signs a lot sale contract covenant requiring 3-phase power, white/cool roofs, solar PV, heat-pump
hot water, and connection to the Eglinton Village Energy network.

4. Homeowner Value Proposition: Residents receive 20% to 25% off the regulated Synergy Home Plan
(A1) electricity tariff.

?. BATON HANDOFF: Cedar Woods (Ben Rosser) + UPD + Cossill & Webley =
Zenith Connected Energy ( Eglinton Village Energy Pty Ltd — Rob Breden & Thomas Friberg)
Trigger Event: Signing of the Eglinton Village Microgrid BOO & Retail Concession Agreement

% Q&A & FRICTION IN THIS PHASE # Al DATA TRAIL & "~ PHONE QUESTION

Commercial & legal Q&A: structuring the Restrictive Data Caught: ASIC incorporation of EGLINTON
Covenants on every green-title lot sale contract, VILLAGE ENERGY PTY LTD + Cedar Woods [ Zenith
designing the Builder Rebate for 6 kW solar + joint project announcement.

smart inverter integration, and revising UPD's
Western Power ENAR down to a single <4 MVA
boundary connection.

Ask on Call: To Residential Developer (Wolfdene /
BMP Pinjarra): 'Cedar Woods used Zenith at Eglinton
Village to compress a 1,270-home grid connection
from 15 MVA down to 4 MVA while giving buyers 20—
25% off their power bills—have you looked at that
exact BOO structure for Pinjarra?'




ERAWA Distribution Licence EDL10 & Retail Licence ERL33 (Granted 2024)

CASE STUDY #02 - EGLINTON VILLAGE (EDL10) - PAGE 5 OF 6 - PHASES 7 & 8 (T-9M TO T - 5M)

® Microgrid SPV & ERAWA 21-Day Public Licence Q&A = EPC
Common Trenching, BESS Build & WP Relay Witness Testing

PHASE T - 9 Months (Late 2023 - Mid @ STAGE C: REGULATORY Q&A, EPC BUILD & PHASE 8 T - 5 Months (2024) @ STAGE C: REGULATORY Q&A, EPC BUILD & COMPLETION

? e COMPLETION Underground Common Trenching, Central Community BESS Install & WP Relay Q&A
ERAWA 21-Day Public Q&A & Grant of Licence EDL10 (Distribution) & ERL33 (Retail)

® PLAIN-ENGLISH TRANSLATION (WHAT ACTUALLY HAPPENS & WHY)

Just like Peel Business Park, because Eglinton Village is a 1,270-lot Green-Title housing estate
where the underground wires cross public council roads, Zenith has to apply to the WA regulator
(ERAWA) for an official Electricity Distribution Licence (EDL10) and Retail Licence (ERL33). ERAWA
runs a 21-day public Q&A period checking consumer protections for families and life-support
customers, then grants Zenith the licence!

B DEEP FORENSIC FACTS (EXACT ENTITIES, NUMBERS, DATES & FILINGS)

e Zenith's project SPV Eglinton Village Energy Pty Ltd lodged applications with ERAWA for
Electricity Distribution Licence EDL10 and Electricity Retail Licence ERL33 .

ERAWA conducted its mandatory 21-day public submission and regulatory Q&A process,
examining residential consumer protections under the Code of Conduct for the Supply of Electricity
to Small Use Customers, family hardship policies, life-support equipment registration, and technical
distribution safety.
ERAWA granted EDL10 and ERL33 , cementing Zenith's 100% private monopoly over green-
title subdivision distribution licences in Western Australia ( EDL7 Peel, EDL9 Ocean Reef,

EDL10 Eglinton).

> BATON HANDOFF: Zenith Regulatory & Legal Team =

Economic Regulation Authority of WA (ERAWA Board)
Trigger Event: Formal grant of ERAWA Licences EDL10 (Distribution) and ERL33 (Retail)

# Al DATA TRAIL & PHONE QUESTION

Data Caught: ERAWA Licence Register ( EDL10 &
ERL33 geographic map PDFs showing exact
Eglinton lot boundaries).

% Q&A & FRICTION IN THIS PHASE

Regulatory Q&A with ERAWA over residential
customer churn rights, price-cap guarantees
(pegged 20-25% below Synergy's regulated A1

tariff), and smart meter privacy.
Ask on Call: To Regulatory / Project Lead: 'Because

Zenith already has ERAWA-approved templates from
EDL7, EDLS, and EDL10, how fast can you push a new
green-title subdivision licence through the 21-day
ERAWA consultation now?'

® PLAIN-ENGLISH TRANSLATION (WHAT ACTUALLY HAPPENS & WHY)

As the bulldozers finish the Stage 1 roads next to the new Eglinton Train Station, UPD and the civil
contractors lay Zenith's private underground HV and LV power cables into the street trenches, put
green power domes on the front corner of every house block, and install the central Community
Battery and master switchroom. Western Power tests the boundary relays to verify the estate can
never export uncontrolled solar back into the main grid.

B DEEP FORENSIC FACTS (EXACT ENTITIES, NUMBERS, DATES & FILINGS)

e Civil contractors and electrical crews installed the private underground 22kV HV ring main, padmount
transformers, and green street pillars (uni-pillars) across Stage 1 residential streets.
Zenith installed the central community BESS compound and the single 22kV Western Power boundary
metering switchroom.
Western Power Protection & Commissioning Engineers verified the boundary protection relays ( 32R

reverse-power [ zero-export control and fault protection) so the microgrid safely absorbs midday
rooftop solar inside the community battery without back-feeding Western Power's feeder.

s

7. BATON HANDOFF: UPD (Electrical Design) & Cossill & Webley (Civil Superintendent) =

Civil/Electrical Contractors + Zenith EPC Team + Western Power Commissioning

Trigger Event: Practical completion of Stage 1 underground reticulation & boundary relay witness testing

% Q&A & FRICTION IN THIS PHASE # Al DATA TRAIL & = PHONE QUESTION

Technical Q&A between UPD, Zenith, and Western
Power over boundary fault protection grading and
dynamic solar curtailment setpoints.

Data Caught: City of Wanneroo engineering
Subdivision Works approvals + Cedar Woods Eglinton
construction updates.

Ask on Call: To UPD / Civil Superintendent: 'Does
installing a private EDL underground network in
common trenches change anything for the civil
contractor on site compared to a standard Western
Power UDS handover, or is the physical cable-
laying identical?'




CASE STUDY #02 - EGLINTON VILLAGE (EDL10) - PAGE 6 OF 6 - PHASES 9 & 10 (T = 0 TO 25+ YEARS) ERAWA Distribution Licence EDL10 & Retail Licence ERL33 (Granted 2024)

“ completion, WAPC Power Clearance & Title Issuance = 25-
Year Retail Billing (95% Rev), WEM IRCR (5% Rev) & Phase 2 VPP




T + 1 Month to 25+ Years (2025 - ® STAGE D: 25-YEAR OPERATIONS, BILLING & VPP
10 2050+) EXPANSION

PHASE 9 T = 0 (2024-2025) @ STAGE C: REGULATORY Q&A, EPC BUILD & COMPLETION PHASE
WAPC Power Clearance Signed by Zenith, Titles Issued & Display Village Energized

Ongoing Operations: Resident Billing (20—
25% Off), Solar Sponge & Phase 2 Home VPP

® PLAIN-ENGLISH TRANSLATION (WHAT ACTUALLY HAPPENS & WHY)

Western Power energizes the single boundary connection! Zenith (Eglinton Village Energy EDL10)
signs off the WAPC Underground Power Clearance condition so Cedar Woods can immediately get
Landgate titles for Stage 1 lots, collect millions in settlement cash from homebuyers, and switch on
the power for the 23-home Display Village and first families moving in!

B DEEP FORENSIC FACTS (EXACT ENTITIES, NUMBERS, DATES & FILINGS)
e Single 22kV Master Boundary Meter energized by Western Power.

e Eglinton Village Energy Pty Ltd (EDL10) issued the WAPC Subdivision Underground Power
Clearance letters for Stage 1 lots—allowing Cedar Woods to register deposited plans at Landgate and
settle presold residential lots without Western Power handover delays.

The 23-home Eglinton Village Display Village and initial residential stages were energized on the
private microgrid.

». BATON HANDOFF: Eglinton Village Energy (EDL10) & Western Power =
WAPC |/ Landgate - Cedar Woods Settlements - Home Builders & First Residents

Trigger Event: Energization of Boundary Meter + WAPC Condition Clearance + Title Registration

% Q&A & FRICTION IN THIS PHASE # Al DATA TRAIL & . PHONE QUESTION

Builder onboarding Q&A: educating WA volume Data Caught: Landgate Deposited Plan
homebuilders (ABN Group, BGC, Summit, JWH) on Title Registrations + Eglinton Village Display
connecting temporary builder power and wiring the Village launch.

mandatory rooftop solar + smart meter.
Ask on Call: To Residential Development Manager:

'How did the volume homebuilders react to the
Eglinton Village Energy connection process and solar
design guidelines during the Display Village build?'

® PLAIN-ENGLISH TRANSLATION (WHAT ACTUALLY HAPPENS & WHY)

Here is how Eglinton Village runs day-to-day for the next 25 years: During the sunny middle of the
day, hundreds of house roofs generate cheap solar power that soaks into Zenith's 6 MWh
community battery. Then, between 4pm and 9pm when families come home, turn on the air-con,
cook dinner, and plug in their EVs, the community battery discharges to power the whole suburb!
Residents get 20-25% cheaper power bills from Eglinton Village Energy, and Zenith makes 95% of
its revenue from those bills plus 5% from AEMO summer peak capacity credits!

B DEEP FORENSIC FACTS (EXACT ENTITIES, NUMBERS, DATES & FILINGS)

¢ Daily Solar Sponge & Peak Lop Cycle: Midday excess rooftop solar from hundreds of homes is absorbed
locally into the 6.0 MWh central community BESS (instead of being curtailed by Western Power or
exported for pennies), and then discharged during the 4:00 PM - 9:00 PM evening peak.

Revenue Stream #1 (95% of Cashflow): Eglinton Village Energy (ERL33) bills all 1,270 homes and
town-centre businesses directly at 20%-25% below Synergy's regulated tariff while capturing the
unbundled network/capacity spread inside the private wire network.

Revenue Stream #2 (5% of Cashflow): During AEMO's 12 summer peak SWIS intervals, the 6.0 MWh
BESS + orchestrated home VPP fleet drops boundary import to near-zero, saving/earning $360,700—
$488,500/MW/yr in WEM IRCR capacity credits.

Phase 2 VPP Orchestration (Thomas Friberg's roadmap): As stages 2-10 build out toward 1,270 homes,
Zenith orchestrates home batteries, heat-pump hot water timers (shifted to midday solar sponge), and
EV chargers so the entire suburb permanently stays under the <4.0 MVA skinny boundary connection.

7. BATON HANDOFF: Zenith Delivery Team =
Eglinton Village Energy ( ERL33 ) Retail Customer Team & Zenith 24/7 VPP Control Room

Trigger Event: Homeowner move-in, smart meter activation & VPP enrollment

% Q&A & FRICTION IN THIS PHASE # Al DATA TRAIL & = PHONE QUESTION

Ongoing homeowner & builder Q&A: onboarding Data Caught: ERAWA EDL10 / ERL33 Annual
new stages (Stages 4-10), integrating Wi-Fi/cloud Performance Reports + Cedar Woods stage
inverter telemetry into Zenith's VPP, and annual release maps.

ERAWA retail reporting.
Ask on Call: To Thomas Friberg / Zenith Operations:

‘At Eglinton Village, what percentage of the evening
peak reduction comes from the central 6 MWh
community battery versus orchestrating the behind-
the-meter residential solar, heat pumps, and

home batteries?'




